
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/08/2006

ESTIMATE SUMMARY 07:55:33

CONTID: C13970T-ALT A  ESTIMATE NO: 0008 PROG 2002

PCN: 13970T-ALTB1 COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIG MEADOWS ACCESS EAST PERCENT TIME:

PROJECT NO: NH 1602-091 - ALT A           

BIG MEADOWS ACCESS EAST - ALT A

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/06/2006 DATE TIME STARTED 05/19/2005

7926 S. Platte Canyon Road DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 05/03/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/19/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,469,646.61 PARTICIPATING $ $ 1,736,003.37

AWARD PROJECT AMT: 11,334,604.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-90,047.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.86

TIME ALLOW:

ORIG TIME ALLOW:

280 CALENDAR DAYS

CALENDAR DAYS280

93.10%

791,549.30

1,736,003.37

1,645,955.81

1,645,955.81

$

$

$

$

10,678,097.31

0.00

10,678,097.31

0.00

10,678,097.31

-170,019.06

170,019.06

10,678,097.31

0.00

AMOUNT DUE 10,678,097.31 1,645,955.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,645,955.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

232.0
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0008 07:55:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

120,000.00000 1.000 120,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF HEADWALL 3.000 3.000

EACH 0.000 0.00

800.00000 3.000 2,400.00

202-00015  
 

0020 REMOVAL OF PIPE 231.000 207.000

LF  24.000 648.00

27.00000 231.000 6,237.00

202-00035  
 

0025 REMOVAL OF DELINEATOR 40.000 8.000

EACH 32.000 256.00

8.00000 40.000 320.00

202-00090  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 871.000 800.000

SY  71.000 1,562.00

22.00000 871.000 19,162.00

202-00240  
 

0035 REMOVAL OF GROUND SIGN 13.000 11.000

EACH 2.000 70.00

35.00000 13.000 455.00

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,226.000 1,226.000

LF  0.000 0.00

2.00000 1,226.000 2,452.00

202-01130  
 

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 193,747.000 182,706.000

CY  6,264.000 161,298.00

25.75000 188,970.000 4,865,977.50

203-00010  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 4,074.000 4,074.000

CY  0.000 0.00

11.00000 4,074.000 44,814.00

203-00012  
 

0055 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

203-00100  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0008 07:55:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0060 PROOF ROLLING 7.250 2.250

HOUR 5.000 625.00

125.00000 7.250 906.25

203-01100  
 

0065 BLADING 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500  
 

0070 BACKHOE 32.500 8.500

HOUR 24.000 4,800.00

200.00000 32.500 6,500.00

203-01510  
 

0075 DOZING 3.500 3.500

HOUR 0.000 0.00

150.00000 3.500 525.00

203-01550  
 

0080 FRONT END LOADER (RUBBER TIRE) 10.000 1.000

HOUR 9.000 1,350.00

150.00000 10.000 1,500.00

203-01590  
 

0085 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0090 POTHOLING 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
 

0095 CRANE (RUBBER TIRE) 0.500 0.500

HOUR 0.000 0.00

300.00000 0.500 150.00

203-01610  
 

0100 *STRUCTURE EXCAVATION 339.000 339.000

CY  0.000 0.00

35.00000 339.000 11,865.00

206-00000  
 

0105 *STRUCTURE BACKFILL (FLOW-FILL) 129.000 121.000

CY  8.000 1,200.00

150.00000 129.000 19,350.00

206-00065  
 

0110 TOPSOIL 4,280.000 0.000

CY  4,280.000 158,360.00

37.00000 4,280.000 158,360.00

207-00205  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0008 07:55:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0115 *EROSION LOG (12 INCH) 1,900.000 1,123.000

LF  777.000 3,613.05

4.65000 1,900.000 8,835.00

208-00002  
 

0120 *SILT FENCE 5,443.000 5,443.000

LF  0.000 0.00

5.50000 5,443.000 29,936.50

208-00020  
 

0125 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

208-00045  
 

0130 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

208-00050  
 

0135 RIGID INLET PROTECTION DEVICE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00055  
 

0140 TEMPORARY SLOPE DRAIN 0.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

208-00060  
 

0145 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.300

L S 0.700 7,000.00

10,000.00000 1.000 10,000.00

208-00100  
 

0150 EROSION CONTROL SUPERVISOR 1.000 0.840

L S 0.160 800.00

5,000.00000 1.000 5,000.00

208-00200  
 

0155 *WATER (LANDSCAPING) 38.000 0.000

MGAL 0.000 0.00

150.00000 0.000 0.00

209-00100  
 

0160 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

209-00600  
 

0165 *RESET GROUND SIGN 6.000 1.000

EACH 5.000 575.00

115.00000 6.000 690.00

210-00810  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0008 07:55:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0170 OPTICAL SURVEY TARGETS 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

211-01190  
 

0175 *SEEDING (NATIVE) (HYDRAULIC) 9.100 0.000

ACRE 9.100 7,280.00

800.00000 9.100 7,280.00

212-00007  
 

0180 *SOIL PREPARATION (SPECIAL) 9.100 0.000

ACRE 9.100 5,096.00

560.00000 9.100 5,096.00

212-00047  
 

0185 *MULCHING (WEED FREE STRAW) 9.100 0.000

ACRE 9.100 6,370.00

700.00000 9.100 6,370.00

213-00004  
 

0190 *MULCH TACKIFIER 1,650.000 0.000

LB  1,650.000 3,712.50

2.25000 1,650.000 3,712.50

213-00061  
 

0195 LANDSCAPE BOULDER 11.000 0.000

EACH 11.000 3,025.00

275.00000 11.000 3,025.00

213-00700  
 

0200 LANDSCAPE BOULDER (SPECIAL) 100.000 100.000

EACH 0.000 0.00

350.00000 100.000 35,000.00

213-00705  
 

0205 *DECIDUOUS TREE (5 GALLON CONTAINER) 78.000 0.000

EACH 78.000 7,020.00

90.00000 78.000 7,020.00

214-00205  
 

0210 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 405.000 0.000

EACH 405.000 18,225.00

45.00000 405.000 18,225.00

214-00350  
 

0215 *EVERGREEN TREE (5 GALLON CONTAINER) 68.000 0.000

EACH 68.000 7,820.00

115.00000 68.000 7,820.00

214-00450  
 

0220 *EVERGREEN SHRUB (1 GALLON CONTAINER) 10.000 0.000

EACH 10.000 3,300.00

330.00000 10.000 3,300.00

214-00610  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0008 07:55:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0225 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 0.000

EACH 10.000 3,750.00

375.00000 10.000 3,750.00

214-00650  
 

0230 *BRUSH LAYER CUTTING 500.000 0.000

EACH 500.000 1,000.00

2.00000 500.000 1,000.00

214-01010  
 

0235 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,608.000 0.000

SY  2,608.000 3,912.00

1.50000 2,608.000 3,912.00

216-00041  
 

0240 AGGREGATE BASE COURSE (CLASS 2) 0.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-02000  
 

0240 MATERIAL ALLOWANCE ABC (CL 2) - CRUSHED & STOCKPILED 
ON SITE

5,858.990

TON -5,858.990 -31,584.00

5.39069 0.000 0.00

0245 AGGREGATE BASE COURSE (CLASS 6) 85.670 85.670

TON 0.000 0.00

40.00000 85.670 3,426.80

304-06000  
 

0245 MATERIAL ALLOWANCE ABC (CL 6) CRUSHED & STOCKPILED ON 
SITE

2,770.325

TON -2,770.325 -17,109.89

6.17613 0.000 0.00

0250 AGGREGATE BASE COURSE (SPECIAL) 223.980 223.980

TON 0.000 0.00

32.00000 223.980 7,167.36

304-09014  
 

0255 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

403-00721  
 

0260 FURNISH HOT BITUMINOUS PAVEMENT 0.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-09500  
 

0265 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,668.600 444.960

TON 4,223.640 401,245.80

95.00000 4,668.600 443,517.00

403-34731  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0008 07:55:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0270 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,756.000 896.000

GAL 1,860.000 5,115.00

2.75000 2,756.000 7,579.00

411-10255  
 

0275 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000

GAL 0.000 0.00

2.75000 0.000 0.00

411-21020  
 

0280 GEOTEXTILE (DRAINAGE) (CLASS A) 11.000 0.000

SY  11.000 110.00

10.00000 11.000 110.00

420-00110  
 

0285 RIPRAP (SPECIAL) 904.000 904.000

CY  0.000 0.00

50.00000 904.000 45,200.00

506-00010  
 

0290 RIPRAP (12 INCH) 3.000 0.000

CY  3.000 390.00

130.00000 3.000 390.00

506-00212  
 

0295 RIPRAP (24 INCH) 52.000 52.000

CY  0.000 0.00

101.00000 52.000 5,252.00

506-00224  
 

0300 CONCRETE CLASS D (MISCELLANEOUS) 37.000 37.000

CY  0.000 0.00

800.00000 37.000 29,600.00

601-03020  
 

0305 18 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

603-10180  
 

0310 24 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

603-10240  
 

0315 18 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

603-30018  
 

0320 24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

603-30024  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0008 07:55:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0325 INLET TYPE D (10 FOOT) 4.000 4.000

EACH 0.000 0.00

8,000.00000 4.000 32,000.00

604-00510  
 

0325 MATERIAL ALLOWANCE TYPE D INLET STOCKPILED ON SITE 0.000

EACH 0.000 0.00

2,508.00000 0.000 0.00

0330 INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

604-00550  
 

0335 12 INCH PERFORATED PIPE UNDERDRAIN 2,284.000 2,179.000

LF  105.000 9,660.00

92.00000 2,284.000 210,128.00

605-00120  
 

0335 MATERIAL ALLOWANCE 69.000

LF  -69.000 -1,904.41

27.60020 0.000 0.00

0340 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,605.000 0.000

LF  1,605.000 30,495.00

19.00000 1,605.000 30,495.00

606-00301  
 

0345 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 3,700.00

1,850.00000 2.000 3,700.00

606-02003  
 

0350 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 4.000 6,400.00

1,600.00000 4.000 6,400.00

606-02005  
 

0355 FENCE (PLASTIC) 1,817.000 0.000

LF  1,817.000 5,269.30

2.90000 1,817.000 5,269.30

607-11525  
 

0360 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 95.000 0.000

EACH 95.000 3,515.00

37.00000 95.000 3,515.00

612-00031  
 

0365 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 19.000 0.000

EACH 19.000 722.00

38.00000 19.000 722.00

612-00032  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0370 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 15.000 0.000

EACH 15.000 585.00

39.00000 15.000 585.00

612-00033  
 

0375 *4 INCH ELECTRICAL CONDUIT 2,242.000 2,242.000

LF  0.000 0.00

12.50000 2,242.000 28,025.00

613-00400  
 

0380 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,496.000 4,496.000

LF  0.000 0.00

7.50000 4,496.000 33,720.00

613-00602  
 

0385 *PULL BOX (SPECIAL) 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

613-07000  
 

0390 *VAULT (INSTALL ONLY) 3.000 3.000

EACH 0.000 0.00

3,200.00000 3.000 9,600.00

613-08000  
 

0395 *SIGN PANEL (CLASS I) 21.000 0.000

SF  21.000 210.00

10.00000 21.000 210.00

614-00011  
 

0400 *SIGN PANEL (CLASS II) 9.000 0.000

SF  9.000 112.50

12.50000 9.000 112.50

614-00012  
 

0405 *SIGN PANEL (SPECIAL) 49.000 30.000

SF  19.000 304.00

16.00000 49.000 784.00

614-00035  
 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 102.000 0.000

LF  102.000 2,346.00

23.00000 102.000 2,346.00

614-01585  
 

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

12.000 0.000

EACH 12.000 1,320.00

110.00000 12.000 1,320.00

614-01588  
 

0420 *FLASHING BEACON (SOLAR POWERED) 1.000 0.000

EACH 1.000 9,500.00

9,500.00000 1.000 9,500.00

614-80001  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0425 *DETOUR PAVEMENT 14,295.000 14,295.000

SY  0.000 0.00

17.00000 14,295.000 243,015.00

621-00450  
 

0430 *CONSTRUCTION SURVEYING 1.000 0.840

L S 0.000 0.00

170,000.00000 0.840 142,800.00

625-00000  
 

0435 CONSTRUCTION SURVEYING (HOURLY) 69.500 57.500

HOUR 12.000 1,800.00

150.00000 69.500 10,425.00

625-00001  
 

0440 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,000,000.00000 1.000 1,000,000.00

626-00000  
 

0445 PUBLIC INFORMATION SERVICES 1.000 0.840

L S 0.140 6,300.00

45,000.00000 0.980 44,100.00

626-01000  
 

0450 *PAVEMENT MARKING PAINT 42.000 0.000

GAL 42.000 1,848.00

44.00000 42.000 1,848.00

627-00001  
 

0455 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 126.000 0.000

SF  126.000 4,410.00

35.00000 126.000 4,410.00

627-00003  
 

0460 *EPOXY PAVEMENT MARKING 62.000 0.000

GAL 62.000 8,370.00

135.00000 62.000 8,370.00

627-00005  
 

0465 *FLAGGING 15,000.000 13,088.500

HOUR 1,441.500 28,830.00

20.00000 14,530.000 290,600.00

630-00000  
 

0470 *TRAFFIC CONTROL INSPECTION 51.000 47.000

DAY 4.000 340.00

85.00000 51.000 4,335.00

630-00007  
 

0475 *TRAFFIC CONTROL MANAGEMENT 195.000 150.000

DAY 19.000 7,980.00

420.00000 169.000 70,980.00

630-00012  
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ITEM
DESCRIPTION
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0480 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.000

EACH 0.600 105.00

175.00000 3.600 630.00

630-80335  
 

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 29.250

EACH 5.850 204.75

35.00000 35.100 1,228.50

630-80341  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 37.500

EACH 7.500 337.50

45.00000 45.000 2,025.00

630-80342  
 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.000

EACH 0.600 30.00

50.00000 3.600 180.00

630-80343  
 

0500 *PORTABLE MESSAGE SIGN PANEL 7.000 5.250

EACH 1.050 9,450.00

9,000.00000 6.300 56,700.00

630-80355  
 

0505 *DRUM CHANNELIZING DEVICE 100.000 75.000

EACH 15.000 330.00

22.00000 90.000 1,980.00

630-80360  
 

0510 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 7.500

EACH 1.500 52.50

35.00000 9.000 315.00

630-80363  
 

0515 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.500

EACH 0.300 1,200.00

4,000.00000 1.800 7,200.00

630-80367  
 

0520 *TRAFFIC CONE 100.000 75.000

EACH 15.000 150.00

10.00000 90.000 900.00

630-80380  
 

0525 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

L S 0.000 0.00

5,250.00000 0.000 0.00

630-80510  
 

0530 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

630-80560  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0535 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0540 F/A PARTNERING 2,320.100 2,320.100

F A 0.000 0.00

1.00000 2,320.100 2,320.10

700-70011  
 

0545 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000 0.000

F A -1,107.930 -1,107.93

1.00000 -1,107.930 -1,107.93

700-70012  
 

0550 F/A FUEL COST ADJUSTMENT 3,540.500 2,398.750

F A 1,141.750 1,141.75

1.00000 3,540.500 3,540.50

700-70016  
 

0555 LANDSCAPE ESTABLISHMENT INCENTIVE 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70017  
 

0560 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0565 F/A OJT COLORADO TRAINING PROGRAM 1,620.000 1,620.000

F A 0.000 0.00

1.00000 1,620.000 1,620.00

700-70022  
 

0570 F/A QUALITY INCENTIVE PAYMENT 932.560 708.750

F A 223.810 223.81

1.00000 932.560 932.56

700-70025  
 

0575 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0580 F/A EARLY COMPLETION OF THE WORK INCENTIVE 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0585 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0660 ADDED ITEM (LUMP SUM)/ MCR LINE 2: ADDITIONAL 
MOBILIZATION FOR FISH HABITAT

1.000 1.000

L S 0.000 0.00

3,990.00000 1.000 3,990.00

900-00014  
 

0665 18 INCH REINFORCED CONCRETE PIPE MCR LINE 3 32.000 32.000

LF  0.000 0.00

138.00000 32.000 4,416.00

603-01180  
 

0665 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE PIPE 0.000

LF  0.000 0.00

12.20000 0.000 0.00

0670 24 INCH REINFORCED CONCRETE PIPE MCR LINE 4 305.000 305.000

LF  0.000 0.00

262.50000 305.000 80,062.50

603-01240  
 

0670 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 12.000

LF  -12.000 -206.48

17.20631 0.000 0.00

0675 18 INCH REINFORCED CONCRETE END SECTION MCR LINE 5 1.000 1.000

EACH 0.000 0.00

1,320.00000 1.000 1,320.00

603-05018  
 

0675 MATERIAL ALLOWANCE REINFORCED CONCRETE END SECTION 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

0680 24 INCH REINFORCED CONCRETE END SECTION MCR LINE 6 4.000 4.000

EACH 0.000 0.00

1,320.00000 4.000 5,280.00

603-05024  
 

0685 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DUE TO 
DESIGN ERROR

64.730 64.730

TON 0.000 0.00

290.00000 64.730 18,771.70

403-00720  
 

0690 AGGREGATE BASE COURSE (CLASS 6) DUE TO DESIGN ERROR 0.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-06000  
 

0695 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
LOADS

-100.000 -100.000

DOL 0.000 0.00

1.00000 -100.000 -100.00

900-00006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0700 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL - TYPE D 
INLETS

2,508.000 2,508.000

DOL 0.000 0.00

1.00000 2,508.000 2,508.00

900-00006  
 

0705 ADDED ITEM (FOOT)/ REDUCED COST OF 12" PERFORATED PIPE
UNDERDRAIN USING HDPE IN

-1,379.000 -1,379.000

LF  0.000 0.00

1.65000 -1,379.000 -2,275.35

900-00012  
 

0710 ADDED ITEM (LUMP SUM)/ CMO 12 - CLEARING AND GRUBBING 
FOR EXTENDED UNCLASSIFIED

1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

900-00014  
 

0715 ADDED ITEM (LUMP SUM)/ CMO 12 - REMOBILIZATION OF 
EQUIPMENT FOR EXTENDED UNCL. EX.

1.000 1.000

L S 0.000 0.00

16,720.00000 1.000 16,720.00

900-00014  
 

0720 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL PIONEERING 
AND CUT ACCESS

1.000 1.000

L S 0.000 0.00

5,700.00000 1.000 5,700.00

900-00014  
 

0725 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL ROADWAY 
MAINTENANCE - STA 99+50 TO

1.000 0.500

L S 0.500 2,777.50

5,555.00000 1.000 5,555.00

900-00014  
 

0730 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL CUT FACE 
SCALING

1.000 0.000

L S 1.000 3,240.00

3,240.00000 1.000 3,240.00

900-00014  
 

0735 ADDED ITEM (CUBIC YARD)/ ESCALATION COSTS FOR EXTENDED
UNCLASSIFIED EXCAVATION

28,000.000 27,119.000

CY  346.000 962.57

2.78200 27,465.000 76,407.63

900-00004  
 

0740 ADDED ITEM (CUBIC YARD)/ ABC CLASS 2 - CHANGE BASIS OF
MEASUREMENT TO CY

3,263.000 2,340.000

CY  923.000 58,005.94

62.84500 3,263.000 205,063.24

900-00004  
 

0745 ADDED ITEM (CUBIC YARD)/ ABC CL. 6 - CHANGE BASIS OF 
MEASUREMENT TO CY

1,591.000 793.000

CY  798.000 57,299.59

71.80400 1,591.000 114,240.16

900-00004  
 

0750 ADDED ITEM (CUBIC YARD)/ ABC SPECIAL - CHANGE BASIS OF
MEASUREMENT TO CY

908.000 0.000

CY  908.000 52,173.68

57.46000 908.000 52,173.68

900-00004  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0755 ADDED ITEM (LUMP SUM)/ CREDIT FOR DELETION OF SCALES 
DUE TO CHANGE IN BASIS OF

-1.000 -1.000

L S 0.000 0.00

5,234.00000 -1.000 -5,234.00

900-00014  
 

CAT 0200 $1,089,317.03 8,859,755.00CURRENT AMT 9,611,420.55 $$

CAT NO0300 WALL N-09-C 

0595 *ROCK STAINING 125,000.000 58,985.000

SF  41,038.000 51,297.50

1.25000 100,023.000 125,028.75

203-00592  
 

0600 *ROCK SCALING 25.750 25.750

HOUR 0.000 0.00

550.00000 25.750 14,162.50

203-00598  
 

0605 DRILLING HOLE 370.000 370.000

LF  0.000 0.00

25.00000 370.000 9,250.00

211-00100  
 

0610 ROCK REINFORCEMENT (PERMANENT A) 12,176.000 11,388.000

LF  788.000 33,096.00

42.00000 12,176.000 511,392.00

211-01123  
 

0610 MATERIAL ALLOWANCE DOWELS, CENTRALIZERS, PLATES, NUTS 
& WASHERS

1,007.987

LF  -1,007.987 -2,459.59

2.44010 0.000 0.00

0615 ROCK REINFORCEMENT (PERMANENT B) 346.000 346.000

LF  0.000 0.00

46.00000 346.000 15,916.00

211-01124  
 

0615 MATERIAL ALLOWANCE BOLTS, CENTRALIZERS,PLATES, NUTS 
AND WASHERS

1,366.998

LF  -1,366.998 -5,842.07

4.27365 0.000 0.00

0620 *GROUND NAILED WALL 977.000 977.000

SF  0.000 0.00

300.00000 977.000 293,100.00

504-06100  
 

0625 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 77.000 77.000

SY  0.000 0.00

275.00000 77.000 21,175.00

601-10075  
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NO.
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QTY THIS PERIOD
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0300 WALL N-09-C 

0630 VERTICAL DRAINAGE WICK 200.000 146.000

LF  0.000 0.00

24.00000 146.000 3,504.00

605-17000  
 

0635 *WIRE MESH 169,000.000 54,024.000

SF  113,339.000 510,025.50

4.50000 167,363.000 753,133.50

607-55100  
 

0635 MATERIAL ALLOWANCE WIRE MESH ROLLS FOR ROCKFALL 
PROTECTION

58,084.511

SF  -58,084.511 -25,842.38

0.44491 0.000 0.00

0635 MATERIAL ALLOWANCE MESH ANCHOR MATERIALS 58,078.824

SF  -58,078.824 -5,098.74

0.08779 0.000 0.00

0655 ADDED ITEM (LUMP SUM)/ MCR LINE 1 - SUBSTITUTE SEISMIC
EXPLORATION FOR PROBE HOLES

1.000 1.000

L S 0.000 0.00

4,418.00000 1.000 4,418.00

900-00014  
 

0760 ADDED ITEM (FOOT)/ REMOVAL OF HALF CASTS 44.000 0.000

LF  44.000 1,462.56

33.24000 44.000 1,462.56

900-00012  
 

CAT 0300 $556,638.78 1,752,542.31CURRENT AMT 1,792,426.06 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0640 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00002  
 

0645 FIELD LABORATORY (CLASS 2) 0.900 0.900

EACH 0.000 0.00

22,000.00000 0.900 19,800.00

620-00012  
 

0650 SANITARY FACILITY 7.000 7.000

EACH 0.000 0.00

2,000.00000 7.000 14,000.00

620-00020  
 

CAT 0400 $0.00 65,800.00CURRENT AMT 65,800.00 $$

PROJECT TOTAL 1,645,955.81 $ 10,678,097.31CURRENT AMT 11,469,646.61 $$


